

H/104975/2017

F.No.I-12011/02/2015-NRLM (RSETI)

Government of India

Ministry of Rural Development

Department of Rural Development

Thapar House, Western Wing

1st Floor, 124, Janpath,

New Delhi-110001

Dated: 11th July, 2017

To,

Shri O N Bansal,
Project Director, RESTI,
National Institute of Rural Development,
Rajinder Nagar, Hyderabad-500030, Andhra Pradesh

Subject: Construction of RSETI Building-Extension of closure clause-regarding.

Sir,

I am directed to refer to your communication No. NIRD/MoRD/RSETI dated 27.06.2017 regarding extension of the closure clause for construction of RSETI Building and to say that after evaluating the performance of the construction work of RSETI Building and keeping in view the unavoidable circumstances like non-allotment of land, delay in handing over the possession, non-suitability of the land, litigation/encroachment on the allotted land, delay in approval of the plan / maps by the authorities as per plea received from various Banks sponsoring RSETIs, it has been decided to **extend the closure clause for completion of construction of RSETI building by one more year i.e. upto 30.06.2018.**

2. The contents of para 1 above may please be brought to the notice of all concerned.

3. This issues with the approval of Secretary (RD).

Yours faithfully,

Sumar
11/7/17
(Sanjay Kumar)

Under Secretary to the Government of India

Tel: 011- 23743625

149

Copy for information to:-

1. GM of all RSETI sponsoring banks.
2. Secretary/Principal Secretary (RD) of all States
3. Mission Director, SRLM of all States
4. Shri R.R. Singh, Director General, National Academy of RUDSETI
5. Shri K N Janardhana, National Director for RSETIs, National Centre for Excellence of RSETIs (NACER)