

F.No.I-12011/02/2015-NRLM (RSETI)

Government of India
Ministry of Rural Development
Department of Rural Development

7th Floor, NDCC-II Building,
Jai Singh Road, New Delhi-110001
Dated: 18th June, 2019

To,

Mrs. P. Champakavalli,
Project Director, RESTI,
National Institute of Rural Development,
Rajinder Nagar, Hyderabad-500030


Subject: Construction of RSETI Building-Extension of closure clause-regarding.

Sir,

I am directed to refer to your communication No. NIRD/ RSETI/ MoRD/ dated 23.05.2019 regarding extension of the closure clause for construction of RSETI Building and to say that after evaluating the performance of the construction work of RSETI Building and keeping in view the unavoidable circumstances like non-allotment of land , delay in handling over the possession , non-suitability of the land, litigation/encroachment on the allotted land, delay in approval of the plan / maps by the authorities as per plea received from various Banks sponsoring RSETIs, it has been decided to **extend the closure clause for completion of construction of RSETI building by one more year i.e. upto 30.06.2020.**

2. The contents of para 1 above may please be brought to the notice of all concerned.
3. NIRD&PR is advised to take up the matter vigorously with the concerned authorities to ensure that all the issues are settled and the buildings of the RSETIs are completed within this extended period.
4. This issues with the approval of Secretary (RD).

Yours faithfully,


(Sanjay Kumar)

Under Secretary to the Government of India
Tel: 011- 23461713
sanjay.kmr70@nic.in

Copy for information to:-

1. GM of all RSETI sponsoring banks.
2. Secretary/Principal Secretary (RD) of all States
3. Mission Director, SRLM of all States
4. Shri R.R. Singh, Director General, National Academy of RUDSETI
5. Shri P. Santosh, National Director for RSETIs, National Centre for Excellence of RSETIs (NACER), Bengaluru.